COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2012

ESTI MATE SUMVARY 11: 12: 05
CONTI D C18099 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18099- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 337.0 DAYS TIME ALLOW 1/31/2013 FI XED COVPLETI ON DATI
GEORGETOWN HI LL RXFL M T CHUTE PERCENT TI ME: 84. 46 ORI G TIME ALLOW 11/1/2012 FIXED COVPLETI ON DAT
PROJECT NO | MD703- 368
GEORGETOWN HI LL RXFL M T CHUTE
NAMVE OF RQAD: 070A
PRQJECT OOUNTI ES: CLEAR CREEK
CONTRACTOR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 11/ 30/ 2012 DATE TI ME STARTED 12/30/2011
10401 E. 102nd AVE. UNIT #3 DATE LET 12/ 01/ 2011 DATE WORK BEGAN 01/ 10/ 2012
DATE AWARDED 12/ 15/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2011 DATE ACCEPTED
HENDERSON CO 80640 303 288 4970 DATE NOTI CE TO PROCEED 12/ 30/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,397, 672.85 PARTI Cl PATI NG $ 1,188, 088. 35 $ 101, 765. 10
AWARD PRQIECT AMT: $ 886, 119. 00 NON- PARTI Cl PATI NG 13, 100. 00 0.00
PERCENT COWPLETE: 85. 94% TOTAL EARNI NGS 1,201, 188. 35 101, 765. 10
FUNDS AVAI LABLE: $ 196, 484. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 201, 188. 35 101, 765. 10
TOTAL CLAI VB $ 0. 00 RETAI NAGE -13,291.79 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 187, 896. 56 101, 765. 10
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,187, 896. 56 101, 765. 10
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 101, 765. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18099- BI D ESTI MATE RUN 11/ 30/ 2012
PRQIECT: | MD703- 368 ESTI MATE NO 0008 11: 12: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-01015 Renoval of Rockfall Fence 170. 000 170. 000
LF 0. 000 0. 00
40. 00000 170. 000 6, 800. 00
0010 203-01582 Truck (Dunp) 224. 500 203. 500
HOUR 21. 000 2,520. 00
120. 00000 224.500 26, 940. 00
0015 203-01590 Front End Loader (Rubber Tire) 197. 500 170. 000
HOUR 27.500 3, 850. 00
140. 00000 197. 500 27, 650. 00
0020 203- 02300 Rock Scal er 120. 000 112. 000
HOUR 0. 000 0. 00
60. 00000 112. 000 6, 720. 00
0025 203-02330 Labor er 267. 000 239. 500
HOUR 27.500 1, 100. 00
40. 00000 267. 000 10, 680. 00
0030 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0035 208-00034 Gravel Bag 264. 500 264. 500
LF 0. 000 0. 00
6. 00000 264.500 1, 587.00
0040 208-00103 Renoval and Disposal of Sedinent (Labor) 52. 500 52. 500
HOUR 0. 000 0. 00
40. 00000 52.500 2,100. 00
0045 211-01300 Rock Anchor 45. 000 45. 000
EACH 0. 000 0. 00
330. 00000 45. 000 14, 850. 00
0050 607-11530 *Fence (Speci al) 920. 000 916. 000
LF 0. 000 0. 00
440. 00000 916. 000 403, 040. 00
0055 607-55030 Mesh Post 4.000 4. 000
EACH 0. 000 0. 00

4, 800. 00000 4.000 19, 200. 00



CONTI D C18099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18099- BI D ESTI MATE RUN 11/ 30/ 2012
PRQIECT: | MD703- 368 ESTI MATE NO 0008 11: 12: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 607-55040 Mesh Anchor 6. 000 6. 000
EACH 0. 000 0. 00
575. 00000 6. 000 3, 450. 00
0065 607-55101 Cabl e Net (1/2 Inch) 27, 600. 000 27, 600. 000
SF 0. 000 0. 00
11. 70000 27, 600. 000 322, 920. 00
0080 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
18, 700. 00000 1. 000 18, 700. 00
0085 630- 00000 *Fl aggi ng 419. 000 383. 000
HOUR 36. 000 792. 00
22. 00000 419. 000 9, 218. 00
0090 630-00007 *Traffic Control I|nspection 4. 000 4.000
DAY 0. 000 0. 00
85. 00000 4. 000 340. 00
0095 630-00012 *Traffic Control Managenent 53. 000 44.000
DAY 9. 000 4,275. 00
475. 00000 53. 000 25,175. 00
0100 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 800
EACH 0. 000 0. 00
50. 00000 1. 800 90. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 11.700
EACH 0. 000 0. 00
11. 00000 11. 700 128. 70
0110 630-80342 *Construction Traffic Sign (Panel Size B) 50. 000 36. 000
EACH 0. 000 0. 00
55. 00000 36. 000 1, 980. 00
0115 630-80343 *Construction Traffic Sign (Panel Size C 31. 000 27.000
EACH 0. 000 0. 00
55. 00000 27.000 1, 485. 00
0120 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 000 0. 00

4,500. 00000 0. 900 4, 050. 00



CONTI D C18099 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18099-BI D ESTI MATE RUN 11/ 30/ 2012
PRQJECT: 1 MD703- 368 ESTI MATE NO 0008 11:12: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0125 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
900. 00000 0. 900 810. 00
0130 630- 80359 *Portabl e Message Sign Panel 12. 000 8. 000
DAY 0. 000 0. 00
120. 00000 8. 000 960. 00
0135 630-80360  *Drum Channel i zi ng Device 20. 000 18. 000
EACH 0. 000 0. 00
55. 00000 18. 000 990. 00
0140 630-80380 *Traffic Cone 180. 000 162. 000
EACH 0. 000 0. 00
2.50000 162. 000 405. 00
0145 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 900
(Temporary) EACH 0. 000 0. 00
12, 000. 00000 0. 900 10, 800. 00
0150 630-85041 *Mobi | e Attenuator 30. 000 27.000
DAY 0. 000 0. 00
215. 00000 27.000 5, 805. 00
0155 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosi on Control 60, 000. 000 57, 868. 750
FA 0. 000 0. 00
1. 00000 57, 868. 750 57, 868. 75
0165 700- 70580 F/ A Test Instrunents 293, 000. 000 66, 012. 650
FA 89, 228. 100 89, 228. 10
1. 00000 155, 240. 750 155, 240. 75
0170 607-55050 Mesh Anchor (Spec) 15. 000 15. 000
EACH 0. 000 0. 00
917.59000 15. 000 13, 763. 85



CONTI D: C18099 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18099- BI D ESTI MATE RUN 11/ 30/ 2012
PRQIECT: 1 MD703- 368 ESTI MATE NO 0008 11:12: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0175 607-55100 Wre Mesh 16, 500. 000 16, 353. 000
SF 0. 000 0. 00
2. 10000 16, 353. 000 34,341. 30
CAT 0200 CURRENT AMI $ 1,384,572.85$% 101,765.10% 1,188, 088. 35
CAT NO0400 Construction Engineering Bid Item
0070 620- 00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 600. 00000 1. 000 11, 600. 00
0075 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI $ 13,100.00 $ 0.00% 13, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 1,397,672.85$

101, 765.10 % 1, 201, 188. 35



